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OVERALL PROJECT STATUS: 59 percent Complete

BETTER AND STRONGER

Currently, reconstruction of the New Orleans hurricane
protection system is 59 percent complete and progressing
on schedule.

Contracts for levee reconstruction were largely awarded
to local construction firms in an effort to support local
businesses (see page 2, “SSE: Getting back on their feet”).
Construction is accelerating and work is performed around
the clock, seven days a week.

“Our mission is to restore the damaged hurricane
protection system to pre-Katrina levels. In fact, these
levees and floodwalls will be better and stronger,” said
Colonel Setliff, TFG commander.

Task Force Guardian is the US Army Corps of Engineers
team whose mission is to restore the greater New Orleans
hurricane protection system to pre-Katrina levels by
June 1—the start of hurricane season.

PROTECTING THE LOWER 9TH WARD

The Inner Harbor Navigation Canal, also known as the
Industrial Canal, runs from Lake Pontchartrain to the Missis-
sippi River. There are approximately 10 miles of levee and
floodwalls in this heavily industrialized area.

rmy Corps of Engineers team whose mission is to restore the greater

ns hurricane protection system to pre-Katrina levels.

Currently, the reconstruction in this 10-mile levee system
is 67 percent complete and progressing on schedule.

Between Florida Avenue and Claiborne Avenue, the
rebuilding includes replacement of concrete I-walls with
stronger concrete T-walls, supported by H-piles and sheet
piling. The reconstruction also includes a splashpad to
prevent erosion at the base of the levee structure.

T-walls are supported by
H-piles and sheet piling
creating a stronger design
in levee protection.

Leroy Smith, a New Orleans
native, leads construction at the
London Avenue Canal interim
gated-closure structures. Leroy and
his team oversee the quality of con-
struction and assure the project
stays on track for completion in
time for hurricane season.

When Katrina made landfall,
Leroy was helping the Corps in Iraq
by rebuilding infrastructure and
building base camp support for our
Soldiers. He returned home only to
find his home under five feet of
water. While his home stands gutted
and unoccupied, Leroy is
committed to returning to his
neighborhood.

“There is no doubt that we will
return to our home,” he said. “I
know that these gates and pumps
will provide the added protection
that this area needs in case of the
next storm surge.”
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The U.S. Army Corps of Engineers conducted the final inspection of repairs to the
Creedmore drainage structure in St. Bernard Parish April 1. This work was performed
by a local small business contractor, Southern Services & Equipment, Inc. (SSE).

“Our company is a testament to the Corps’ commitment to local business,” said
Mindy Nunez, marketing director for Southern Services & Equipment, Inc.
Colonel Setliff talks with Emmet Buras,
Manager of Construction for Southern “As St. Bernard residents, we lost our homes and our entire office and shop to the
Services & Equipment, during the final  devastating floodwaters of Hurricane Katrina. The Corps has given us much-needed
inspection of the repair to the Creed- . . . »
more drainage structure in St. Bernard contracts since the storm, helping us get back on our feet as a business.
Parish April 1.

OUTFALL CANALS: HANDLING THE SURGE

The London Avenue, 17th Street and Orleans Avenue outfall canals suffered
damage from storm surge funneling through them during Katrina. The Corps of
Engineers has come up with an interim solution to prevent the surge from causing
the same damage during the next storm. Interim gated closure structures, which will
be placed at the mouths of all three outfall canals, are being constructed to prevent
storm surges from Lake Pontchartrain from entering the canals as it did during
Katrina. The gates will be lowered during high surge conditions keeping the surge
out while allowing the pump stations to continue operation.
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A 40-year historical analysis shows these interim closure structures would have
been closed for only three events, including Hurricane Katrina. The Corps and local  frames are 45 feet tall and will be
officials agree this is the best solution to protect those who live behind the levees for  shipped up GIWW and placed in the
the upcoming hurricane season until a long-term alternative is developed. outfall canals.

MRL RECONSTRUCTION

Plaguemines Parish is the operational center for the offshore oil and gas industry. The parish includes two levee
systems, the Mississippi River Levees (MRL) and the New Orleans to Venice (NOV) levees, which protect this in-
dustrialized community. Together the systems include 162 miles of levees and 7 miles of floodwalls.

Currently, Plaquemines Parish has 77 percent of its protection restored. Thirteen of the 22 reconstruction areas
have been completed, including all of the MRL system.

If you have questions or comments about this publication or projects under Task Force Guardian, please contact TFG Public
Affairs at 504-862-2527 (toll-free 866-830-5038) or email us at b2tfgpao@usace.army.mil. The Community Spotlight
recognizes a resident of New Orleans who was affected by the hurricane and is working with the Corps to restore hurricane
protection to pre-Katrina levels. Public Affairs is committed to working with the greater New Orleans area to provide you with
important information about the progress of the projects under Task Force Guardian. You may also visit the TF Guardian
website at http://www.mvn.usace.army.mil/tfg/.
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	Colonel Setliff talks with Emmet Buras, Manager of Construction for Southern Services & Equipment, during the final inspection of the repair to the Creedmore drainage structure in St. Bernard Parish April 1.



<<

  /ASCII85EncodePages false

  /AllowTransparency false

  /AutoPositionEPSFiles true

  /AutoRotatePages /None

  /Binding /Left

  /CalGrayProfile (Dot Gain 20%)

  /CalRGBProfile (sRGB IEC61966-2.1)

  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)

  /sRGBProfile (sRGB IEC61966-2.1)

  /CannotEmbedFontPolicy /Error

  /CompatibilityLevel 1.4

  /CompressObjects /Tags

  /CompressPages true

  /ConvertImagesToIndexed true

  /PassThroughJPEGImages true

  /CreateJDFFile false

  /CreateJobTicket false

  /DefaultRenderingIntent /Default

  /DetectBlends true

  /DetectCurves 0.0000

  /ColorConversionStrategy /CMYK

  /DoThumbnails false

  /EmbedAllFonts true

  /EmbedOpenType false

  /ParseICCProfilesInComments true

  /EmbedJobOptions true

  /DSCReportingLevel 0

  /EmitDSCWarnings false

  /EndPage -1

  /ImageMemory 1048576

  /LockDistillerParams false

  /MaxSubsetPct 100

  /Optimize true

  /OPM 1

  /ParseDSCComments true

  /ParseDSCCommentsForDocInfo true

  /PreserveCopyPage true

  /PreserveDICMYKValues true

  /PreserveEPSInfo true

  /PreserveFlatness true

  /PreserveHalftoneInfo false

  /PreserveOPIComments true

  /PreserveOverprintSettings true

  /StartPage 1

  /SubsetFonts true

  /TransferFunctionInfo /Apply

  /UCRandBGInfo /Preserve

  /UsePrologue false

  /ColorSettingsFile ()

  /AlwaysEmbed [ true

  ]

  /NeverEmbed [ true

  ]

  /AntiAliasColorImages false

  /CropColorImages true

  /ColorImageMinResolution 300

  /ColorImageMinResolutionPolicy /OK

  /DownsampleColorImages true

  /ColorImageDownsampleType /Bicubic

  /ColorImageResolution 300

  /ColorImageDepth -1

  /ColorImageMinDownsampleDepth 1

  /ColorImageDownsampleThreshold 1.50000

  /EncodeColorImages true

  /ColorImageFilter /DCTEncode

  /AutoFilterColorImages true

  /ColorImageAutoFilterStrategy /JPEG

  /ColorACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /ColorImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000ColorACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000ColorImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasGrayImages false

  /CropGrayImages true

  /GrayImageMinResolution 300

  /GrayImageMinResolutionPolicy /OK

  /DownsampleGrayImages true

  /GrayImageDownsampleType /Bicubic

  /GrayImageResolution 300

  /GrayImageDepth -1

  /GrayImageMinDownsampleDepth 2

  /GrayImageDownsampleThreshold 1.50000

  /EncodeGrayImages true

  /GrayImageFilter /DCTEncode

  /AutoFilterGrayImages true

  /GrayImageAutoFilterStrategy /JPEG

  /GrayACSImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /GrayImageDict <<

    /QFactor 0.15

    /HSamples [1 1 1 1] /VSamples [1 1 1 1]

  >>

  /JPEG2000GrayACSImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /JPEG2000GrayImageDict <<

    /TileWidth 256

    /TileHeight 256

    /Quality 30

  >>

  /AntiAliasMonoImages false

  /CropMonoImages true

  /MonoImageMinResolution 1200

  /MonoImageMinResolutionPolicy /OK

  /DownsampleMonoImages true

  /MonoImageDownsampleType /Bicubic

  /MonoImageResolution 1200

  /MonoImageDepth -1

  /MonoImageDownsampleThreshold 1.50000

  /EncodeMonoImages true

  /MonoImageFilter /CCITTFaxEncode

  /MonoImageDict <<

    /K -1

  >>

  /AllowPSXObjects false

  /CheckCompliance [

    /None

  ]

  /PDFX1aCheck false

  /PDFX3Check false

  /PDFXCompliantPDFOnly false

  /PDFXNoTrimBoxError true

  /PDFXTrimBoxToMediaBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXSetBleedBoxToMediaBox true

  /PDFXBleedBoxToTrimBoxOffset [

    0.00000

    0.00000

    0.00000

    0.00000

  ]

  /PDFXOutputIntentProfile ()

  /PDFXOutputConditionIdentifier ()

  /PDFXOutputCondition ()

  /PDFXRegistryName ()

  /PDFXTrapped /False



  /Description <<

    /CHS <FEFF4f7f75288fd94e9b8bbe5b9a521b5efa7684002000410064006f006200650020005000440046002065876863900275284e8e9ad88d2891cf76845370524d53705237300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c676562535f00521b5efa768400200050004400460020658768633002>

    /CHT <FEFF4f7f752890194e9b8a2d7f6e5efa7acb7684002000410064006f006200650020005000440046002065874ef69069752865bc9ad854c18cea76845370524d5370523786557406300260a853ef4ee54f7f75280020004100630072006f0062006100740020548c002000410064006f00620065002000520065006100640065007200200035002e003000204ee553ca66f49ad87248672c4f86958b555f5df25efa7acb76840020005000440046002065874ef63002>

    /DAN <>

    /DEU <>

    /ESP <>

    /FRA <>

    /ITA <>

    /JPN <FEFF9ad854c18cea306a30d730ea30d730ec30b951fa529b7528002000410064006f0062006500200050004400460020658766f8306e4f5c6210306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103055308c305f0020005000440046002030d530a130a430eb306f3001004100630072006f0062006100740020304a30883073002000410064006f00620065002000520065006100640065007200200035002e003000204ee5964d3067958b304f30533068304c3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>

    /KOR <FEFFc7740020c124c815c7440020c0acc6a9d558c5ec0020ace0d488c9c80020c2dcd5d80020c778c1c4c5d00020ac00c7a50020c801d569d55c002000410064006f0062006500200050004400460020bb38c11cb97c0020c791c131d569b2c8b2e4002e0020c774b807ac8c0020c791c131b41c00200050004400460020bb38c11cb2940020004100630072006f0062006100740020bc0f002000410064006f00620065002000520065006100640065007200200035002e00300020c774c0c1c5d0c11c0020c5f40020c2180020c788c2b5b2c8b2e4002e>

    /NLD (Gebruik deze instellingen om Adobe PDF-documenten te maken die zijn geoptimaliseerd voor prepress-afdrukken van hoge kwaliteit. De gemaakte PDF-documenten kunnen worden geopend met Acrobat en Adobe Reader 5.0 en hoger.)

    /NOR <>

    /PTB <>

    /SUO <>

    /SVE <>

    /ENU (Use these settings to create Adobe PDF documents best suited for high-quality prepress printing.  Created PDF documents can be opened with Acrobat and Adobe Reader 5.0 and later.)

  >>

  /Namespace [

    (Adobe)

    (Common)

    (1.0)

  ]

  /OtherNamespaces [

    <<

      /AsReaderSpreads false

      /CropImagesToFrames true

      /ErrorControl /WarnAndContinue

      /FlattenerIgnoreSpreadOverrides false

      /IncludeGuidesGrids false

      /IncludeNonPrinting false

      /IncludeSlug false

      /Namespace [

        (Adobe)

        (InDesign)

        (4.0)

      ]

      /OmitPlacedBitmaps false

      /OmitPlacedEPS false

      /OmitPlacedPDF false

      /SimulateOverprint /Legacy

    >>

    <<

      /AddBleedMarks false

      /AddColorBars false

      /AddCropMarks false

      /AddPageInfo false

      /AddRegMarks false

      /ConvertColors /ConvertToCMYK

      /DestinationProfileName ()

      /DestinationProfileSelector /DocumentCMYK

      /Downsample16BitImages true

      /FlattenerPreset <<

        /PresetSelector /MediumResolution

      >>

      /FormElements false

      /GenerateStructure false

      /IncludeBookmarks false

      /IncludeHyperlinks false

      /IncludeInteractive false

      /IncludeLayers false

      /IncludeProfiles false

      /MultimediaHandling /UseObjectSettings

      /Namespace [

        (Adobe)

        (CreativeSuite)

        (2.0)

      ]

      /PDFXOutputIntentProfileSelector /DocumentCMYK

      /PreserveEditing true

      /UntaggedCMYKHandling /LeaveUntagged

      /UntaggedRGBHandling /UseDocumentProfile

      /UseDocumentBleed false

    >>

  ]

>> setdistillerparams

<<

  /HWResolution [2400 2400]

  /PageSize [612.000 792.000]

>> setpagedevice



